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1. SR 334 PATHWAY DESIGN 

Design continues on this project and is approximately 98% complete. Parcel 
research for right-of-way or easement acquisition is on-going.  
 

2. TURKEY FOOT PATHWAY DESIGN 

At the direction of the Town Council, design continues on the pathway to be 
constructed along the east side of Turkey Foot Ave. from Mulberry Street to the 
parking lot for Turkey Foot Park. However, this process has been slowed 
pending a decision by the Council through the 2011 budget process as to 
whether construction will occur in 2011. Design is approximately 20% complete 
and limited work is on-going on parcel research for right-of-way or easement 
acquisition. 

 

3. EAGLE CREEK STREAM BANK EROSION ALONG TEMPLE AVE. 

Work has begun on the reconstruction of the creek bank along Temple Avenue 
which will be completely closed during the initial portion of this project. Initially the 
closures were anticipated to only occur during the day. However, due to the large 
equipment necessary to perform the initial excavations, the road will remain 
completely closed to reduce wear and tear on the roadway and expedite the 
project. Once the initial excavations and lower wall construction is complete, 
smaller equipment will be employed that can be moved off-site each evening. 
This will allow the roadway to open when the contractor is not actively working. 
The full closure will last for approximately two more weeks, and the daily closures 
will then continue for an additional week. Updates on the closure schedule will be 
posted on the Town’s web site. 



 
4. ANNUAL STREET REPAIRS 

Construction is complete on this year’s street repair program. 
 

5. WILLOW ROAD/MICHIGAN ROAD PEDESTRIAN SIGNAL 

This project is complete and operational. INDOT has inspected the work and 
noted that the electrical contractor did not fully label the wiring. Once this item is 
corrected the permit and project will be closed. 
 

6. Storm Water Permit Activities 

Routine inspections of active construction sites are on-going. 
 

7. LEAF COLLECTION 

The annual collection of leaves for residents in the “Urban” area of Town is and 
will run until December 3rd. This service may be shortened if winter weather 
requires that equipment be used for snow or ice control. 
 

8. 3
RD

 QTR BUDGET REPORT 

The 3rd Quarter 2010 budget report has been submitted and there are no 
significant issues. Due to favorable pricing, additional work was included in the 
Street Repair program, and the Eagle Creek bank stabilization project will be 
accommodated within the Storm Water Program budget. 
 
Currently the Street Department anticipates under spending by approximately 
$164,000 in 2010, or 5.8%. However, $100,000 of this figure was budgeted 
within the CCD fund to purchase right-of-way for the Turkey Foot Avenue 
pathway project. As construction of this project will not move forward in 2011, this 
money will not be expended, but may be encumbered for right-of-way 
expenditure in whole or in part in 2011. The removal of this amount reduces the 
under-budget percentage to approximately 2%. 


